AOC CONSTRUCTION FILE

COUNTY:
FILE CODE: ‘P% L
COMMONWEALTH OF KENTUCKY  SUBMITTED BY:
COURT OF JUSTICE DATE: 2807

AND
THE GRANT COUNTY FISCAL COURT
PROJECT DEVELOPMENT BOARD

MARCH 8™, 2007 AT 9:00 A.M.

BOARD MEMBERS PRESENT: DARRELL LINK, STEVE BATES, STEVE
HOWE AND SHIRLEY WILSON.

ALSO PRESENT: TIM GRAVISS AND KATIE BALTHROP-JRA, KENNY
DAVIS-CODELL, BRAD REEVES-CMTA, TREY GUYTON-AEI, AND VIC
PETERSON, PROJECT COORDINATOR FROM AOC.

MEETING WAS CALLED TO ORDER BY DARRELL LINK.

1" ORDER OF BUSINESS: TO APPROVE THE MINUTES FROM THE
FEBRUARY BOARD MEETING. MOTION MADE BY STEVE BATES, 2"° BY
SHIRLEY WILSON. MOTION CARRIED.

2" ORDER OF BUSINESS: TO PAY THE SUM OF $157,084.49 TO JRA FOR
THEIR ARCHITECTURAL/ENGINEERING SERVICES. THIS MOTION
HAVING BEEN MADE BY THE PROJECT DEVELOPMENT BOARD MUST
HAVE FINAL APPROVAL FROM AOC. MOTION MADE BY STEVE HOWE,
2™ BY STEVE BATES. MOTION CARRIED.

3" ORDER OF BUSINESS: TO PAY THE SUM OF $1850.00 TO WILKERSON
ENGINEERING, INC. FOR THEIR PHASE 2 REPORT. THIS MOTION
HAVING BEEN MADE BY THE PROJECT DEVELOPMENT BOARD MUST
HAVE FINAL APPROVAL FROM AOC. MOTION MADE BY SHIRLEY
WILSON, 2"? BY STEVE HOWE. MOTION CARRIED.

DISCUSSION WAS HAD WITH THE CURRENT PROGRESS OF THE
DEMOLITION PHASE OF THE JUDICIAL SITE. TIM GRAVISS AND KATIE
BALTHROP ARE WALKING THE SITE TODAY FOR EVAULATION AND
WILL HAVE A PROGRESS REPORT AT THE NEXT MEETING.

4™ ORDER OF BUSINESS: TO PAY THE SUM OF $15, 139.80 TO
DIVERSIFIED DEMOLITION FOR SERVICES PERFORMED AT NEW
JUDICIAL SITE. THIS MOTION HAVING BEEN MADE BY THE PROJECT
DEVELOPMENT BOARD MUST HAVE FINAL APPROVAL FROM AQOC.
MOTION MADE BY STEVE BATES, 2" BY STEVE HOWE, MOTION
CARRIED. ‘




BRAD REEVES FROM CMTA AS WELL AS DARRELL LINK HAVE MET
WITH REPRESENTATIVES FROM CINCINNATI BELL IN REGARDS TO
LINES AND COSTS ASSOCIATED WITH THE NEW CONSTRUCTION. NO
EXACT AMOUNTS ARE KNOWN AT THIS TIME.

ANNOUNCEMENT OF NEXT MEETING: APRIL 12,2007 AT 9:00 A.M.

5™ ORDER OF BUSINESS: MOTION MADE ADJOURN BY STEVE BATES, 2™°
BY STEVE HOWE. MOTION CARRIED.






